ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor

93 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK No No

385 | 6.4.5 Perform data migration to SAM storage AL DO No No
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No

34 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW Yes  Prd7 No

336 |[Fd 43.23 Grid Production System workflow/dataflow diagram MD EXT No No
342 [EHé 4.33.1 CAB web monitoring changes requested by MD,JS MD EXT No No
337 4324 Grid Production System info on diagram: node roles, software, maintainers MD EXT No No
343 4332 Improve job monitoring, include trend plots MD EXT No No
39 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes  Prd7 No

268 3544 Specify tools for accessing old logfiles GG MD No No
347 {f:}} 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD No No
348 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD No No
338 |4 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
267 3543 Transfer output sandbox selection logic to Runjob GG PL No No
52 2.8.6 DOrunjob sets up its own environment GG PL Yes MC3 No

38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes  Prd7 No

215 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG PM,JS No No
216 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG PM,MD No No
448 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK No No
406 7.12 Produce evaluation of remaining DO SamGrid Requests RDK RDK Yes No
407 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK No No
410 7.12.1 Write evaluation of requests based on generic WBS RDK RDK No No
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Duration

Start

Finish

Oct 21, '07

Oct 28, '07 Nov 4, '07 Nov 11, '07

sIM|ITIWI][TI[FI|S

6 days
46 days
6 days
8 days
5 days
10 days
5 days
10 days
2 days
3 days
1 day

3 days
20 days
10 days
7 days
8 days
5 days
1 day
66 days
46 days
15 days
15 days

Mon 11/19/07
Thu 10/25/07
Wed 11/21/07
Thu 12/6/07
Tue 11/13/07
Tue 11/13/07
Tue 11/20/07
Thu 11/29/07
Tue 12/18/07
Wed 11/7/07
Thu 11/29/07
Wed 12/19/07
Tue 10/30/07
Tue 11/6/07
Mon 11/12/07
Thu 12/6/07
Mon 11/12/07
Mon 11/19/07
Tue 10/9/07
Thu 11/15/07
Thu 11/15/07
Mon 12/10/07

Wed 11/28/07
Fri 1/4/08
Wed 11/28/07
Mon 12/17/07
Mon 11/19/07
Wed 11/28/07
Wed 11/28/07
Wed 12/12/07
Wed 12/19/07
Fri 11/9/07
Thu 11/29/07
Fri 12/21/07
Wed 11/28/07
Mon 11/19/07
Tue 11/20/07
Mon 12/17/07
Fri 11/16/07
Mon 11/19/07
Thu 1/31/08
Mon 1/28/08
Fri 12/7/07
Tue 1/15/08

sIMITIw[T[F[s|sImM[T[w[T|F[s[s[M[T|wW[TI[F

—

EXT E

EXT !E

MD Spe¢ify tools for acceéssing old logfile]

VD GG P e s
PL i :

PL G|

PM-JS —E
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Nov 18, '07

Nov 25, '07

Dec 2, '07

Dec 9, '07 Dec 16, '07

F|s

sIM|TIWI][TI]FI[S

sIM|ITIWI[TI|]F]|[Ss

S[M|T|WITIFIS‘S|MITIW|T|F[S sIM|ITIWITI]E

odfiles

EXT

sfer output sandbox sélection logic to Runjob
DOrunjob sets up its own environment

E—Migpa&e-bic Prod from mixed old/new samgfid nodes to new node use only
PM,MD @0 Migrate Prod from mixed old/new samgrid nodes to new node use only

ASB,RDK 1 Operations Policies doc: Approve - CD, DO
DEV,PL,DW,JS E Evaluate and sign-off on test faci

Grid Production System wérkﬂow/dataﬂow diagram
: CAB web monitoring changes requested by MD,JS
Grid Production System info on diagram: node roles, software, maintainers

Open Science Enclave baseline security plan - implications on SamGrid, CAB

lities and procedures

DwW DOrepro tools adapta

Improve job monitoring, include trend plots
JS DOrepro t

MD o

PL s DOrepro tools adapta

eneric WBS for adapting DO Apps to Grid Production
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Dec 23, '07 Dec 30, '07 Jan 6, '08

Jan 13, '08

Jan 20, '08

sIM|TIWI[TI]F][S

sIM|ITIWI][TI]FI[Ss

s sIM| TIWwW]TIFls|sImM|[TIw|]T/IF[s|sIM[TIw|]TI[F][S
E Pe”‘?’”“ data migration to SAM storage

tion::FinaI 10% implementation

tools édaptation: Production-level test

JIM :production release consistent with dOrunjob v7-7-3 and higher

tion:‘Adjust DOrunjob to use request system

s, \Write evaluation of requests based on generic WBS
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